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West Lake Landfill Superfund Site, Bridgeton, Missouri 

Dear Mr. Vann, 

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
"Respondents"), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of August 2015 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002. If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 

ENGINEERING MANAGEMENT SUPPORT Inc. 

Distribution: 

Lynn Juett - EPA Region VII 
Brian Power - Bridgeton Landfill LLC 
Joe Benco - Republic Services, Inc. 
Jessie Merrigan - Lathrop & Gage 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher - Auxier & Associates 
Randy Bodnar - Civil & Enviromnental Consultants 
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Monthly Status Report - September 2015 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) 
on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit - I (OU-I) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During September 2015 

Project Planning 

A final work plan for the Phase ID investigation along with responses to EPA's April 24, 
2015 comments were submitted to EPA on May 1, 2015. EPA approved this revised 
work plan, with comments, on May 5, 2015. Responses to the comments included in 
EPA' s letter approving the May 1, 2015 version of the Work Plan Addendum for Phase 
ID along with revised responses to EPA's April 24, 2015 comments were submitted on 
May 23, 2015. 

In an April 20, 2015 letter to the OU-I Respondents, EPA requested the Respondents to 
conduct additional soil borings and sampling in Areas I and 2. A Work Plan for 
Additional Characterization of Areas I and 2 was submitted to EPA on July 6, 2015. 
EPA comments on the Work Plan were received via electronic mail on July 31, 2015. 
MDNR comments on the Work Plan were also received via electronic mail on this same 
date. Responses to these comments were prepared and submitted to EPA and MDNR on 
August 4 and August 14, 2015. EPA provided conditional approval of the Work Plan on 
August 21, 2015. A revised Work Plan incorporating the responses to comments and 
addressing additional issues identified in EPA' s August 21, 2015 letter was prepared and 
submitted to EPA on August 28, 2015. On September 1, 2015, MDNR provided 
comments on the August 14, 2015 responses to comments. On September 3, 2015, EPA 
partially approved the revised Work Plan with additional comments/conditions and 
authorized the Respondents to begin the work. On September 4, 2015, Bradley Vann of 
EPA contacted Paul Rosasco of EMSI by telephone with instructions to stop all work 
pending review of expert reports filed by the Missouri Attorney General. On September 
I 7, 2015, EPA approved commencement of the work. Responses to EPA' s additional 
comments/conditions and a final Work Plan were submitted to EPA on September 22, 
2015. Final responses to MDNR's comments on the August 14, 2015 responses to 
comments were submitted to EPA and MDNR on October 3, 2015. 

September 2015 Project Status Report 
West Lake Landfill OU-1 
10/10/15 
Page 1 

WLLFOIA4312 - 001 - 0030200 



A revised Work Plan for Partial Excavation Alternative that includes all three partial 
excavation options identified by EPA and also includes the results of the additional 
characterization of Areas I and 2 was prepared and submitted to EPA on July 23, 2015. 

A revised Work Plan for Alternative Area Excavation Depths and Volumes that includes 
the results of the additional characterization of Areas I and 2 was prepared and submitted 
to EPA on July 23, 2015. 

A revised work plan for performance of fate and transport evaluations was submitted to 
EPA and MDNR on September 4, 2014. EPA comments on the revised work plan for 
performance of fate and transport evaluations were received on December 19, 2014. A 
conference call was held with EPA on February 10, 2015 to discuss EPA comments on 
the revised work plan for fate and transport evaluations. A revised work plan was 
submitted to EPA and MDNR on August 5, 2015. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 

Fieldwork - Sample Collection/ Analysis 

Air quality monitoring activities were performed pursuant to the EPA-approved Air 
Monitoring, Sampling and QA/QC Plan. 

Laboratory analyses of samples from the Phase ID investigation were performed during 
this period. 

Report Preparation 

EPA comments on the Bridgeton Landfill Thermal Isolation Barrier Investigation Phase I 
report (the Phase I report) were received on March 9, 2015. MDNR and MDHSS 
comments were received on April 10, 2015. Preparation ofresponses to all of the 
comments on the Phase I report were completed by Feezor Engineering, Inc. during this 
period and the responses to comments were submitted to EPA and MDNR on August 25, 
2015. 

EMSI received EPA comments on the Isolation Barrier Alternatives Analysis (IBAA) via 
electronic mail on March 10, 2015. Preparation ofresponses to these comments was 
performed during this period. Via an electronic mail dated March 31, 2015, EPA 
subsequently extended the period for preparation of responses to comments from the 
initially required period of 30 days to a period of 90 days, making the responses to 
comments due on June 9, 2015. EPA also indicated that only certain comments, 
specifically those related to radon flux, needed to be responded to by this date. 
Responses to those comments related to radon flux calculations were submitted to EPA 
on June 9, 2015. Via a July 23, 2013 electronic mail, EPA indicated that responses to the 
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remaining comments should be submitted by August 22, 2015. A request for an 
extension for an additional 45 days was made to and subsequently granted by EPA such 
that the responses to comments are now due on October 6, 2015. Responses to the 
remaining comments were submitted to EPA on October 6, 2015. 

EPA approval of the apatite technology evaluation work plan was received on March 20, 
2015 and work related to the evaluation of apatite treatment technologies was performed 
during this period. 

The monthly progress report for August 2015 was prepared and submitted to EPA and 
MDNR on September 10, 2015. 

Project Management 

None. 

Meetings 

None. 

Correspondence 

As noted above, the Work Plan for Additional Characterization of Areas 1 and 2 was 
submitted to EPA on July 6, 2015 and EPA comments were received on July 31, 2015. 
MDNR comments were also received on this date. Responses to these comments were 
prepared and submitted to EPA and MDNR on August 4, 2015 and August 14, 2015. 
EPA conditional approval of these responses was received on August 21, 2015. A 
revised Work Plan was submitted to EPA and MDNR on August 28, 2015. On 
September 1, 2015, MDNR provided comments on the August 14, 2015 responses to 
comments. EPA partially approved the revised Work Plan with additional 
comments/conditions on September 3, 2015, and authorized the Respondents to begin the 
work. On September 4, 2015, Bradley Vann of EPA contacted Paul Rosasco ofEMSI by 
telephone with instructions to stop all work pending review of expert reports filed by the 
Missouri Attorney General. On September 17, 2015, EPA approved commencement of 
the work. Responses to EPA's additional comments/conditions and a final Work Plan 
were submitted to EPA on September 22, 2015. Final responses to MDNR's comments 
on the August 14, 2015 responses to comments were submitted to EPA and MDNR on 
October 3, 2015. 

2. Analytical Data Collected During This Reporting Period 

The following analytical reports were received during this period: 

Air Monitoring Samples 

September 2015 Project Status Report 
West Lake Landfill OU-1 
10/10/15 
Page 3 

WLLFOIA4312 - 001 - 0030202 



~ Eurofins AirToxics Laboratory reports 1508083 and 1508373; and 

~ Eberline Analytical Laboratory reports 1508105 and 1508105 and revised report 
1507182. 

Phase ID Core Samples 

=:J Eberline Analytical Laboratory reports 1507182 and 1508002. 

Due to the size of the files for these reports, they are being transmitted separately using 
the file transfer service, WeTransfer. 

3. Work Scheduled to be Performed during October and November 2015 

The following activities are expected to be performed during the upcoming two months: 

~ Continuation of air monitoring activities in accordance with the EPA-approved 
Air Monitoring, Sampling and QA/QC Plan; 

~ Pursuant to EPA approval of the Work Plan for Additional Characterization of 
Areas I and 2, begin site preparation work and conduct drilling and sampling 
activities; 

~ Review and validation of the laboratory data from the air monitoring program; 

~ Review and validation oflaboratory data from the Phase ID core samples; 

~ Preparation of a Comprehensive Phase I Investigations Report; 

~ Subject to EPA approval of the revised fate and transport work plan, begin 
performance of fate and transport evaluations; 

~ Evaluation of apatite treatment technologies; and 

~ Continued work on verifying and assembling historic site data into a form suitable 
for loading into EQuIS. 

4. Problems Encountered 

None. 
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Laboratory Analytical Reports 

Note: 
Due to the size of the electronic files of the laboratory analytical 
reports, these files were transmitted separately from this report. 
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